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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 531 Date: 12-Apr-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 03:45 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 312

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Catwalk Removal

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender ropes
- Removing the South main-span catwalk

Today I was inspecting James Benninghove’s crew & Roger Ruiz’s crew on catwalk removal. Also, I did
some misc punch-list inspection.

- At 07:00, I arrived at the pier-7 office.
- At 07:20, I arrived on the bridge. At this time, work was ongoing for removing the South main-span
catwalk. The crews were removing the catwalk near PP 96S, & were working their way up the main-span.
- From 07:20 until 09:30, I kept an eye on the catwalk removal to ensure that no damage was done to the
main Cable during removal. Also, I did some misc punch-list inspection.
- At 09:30, I called ABF Engineer Scott Yeager to remind him that we still need access in a crane basket to
do some additional inspection of suspender rope wires.
- At 09:30, I left the bridge.
- From 09:40 until 10:30, I did misc office work (spoke with Brian Boal regarding staff scheduling for
suspender wire inspection, checked email, etc).
- At 10:45, I arrived back on the bridge.
- From 10:45 until 12:00, I did general inspection on the caulking of the areas around the suspender
brackets.
- From 12:00 until 12:30, lunch.
- From 12:30 until 15:00, I kept an eye on the catwalk removal to ensure that no damage was done to the
main Cable during removal. By 15:00, they had removed up to PP 74S. Also, I did some misc punch-list
inspection.
- Note: There was no damage noticed to the main Cable or suspenders during catwalk removal.
However, there was some scrapes to the paint (mainly on the suspender ropes) that will need to be paint
repaired.
- At 15:00, I left the bridge. Note: the crews were working 10 hours, but I left after only 8 hours to try to
minimize overtime at management's request.
- From 15:10 until 15:45, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 531 Date: 12-Apr-2013 Friday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

APP LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

Attachment

Catwalk removal operation at PP 76S
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